

RoadMap for 2021/2022 v1.5



Covir Update

The updates are numerous before a strong launch expected for September 2021

- + Website Update
- + Tokenomics Establishment
- + SmartContract Writing
- + Marketing Plan
- + CMC / Coingecko Listing (Will be update once listed)

BLOCKCHAIN ETHEREUM

The future distribution of the royalties generated by the turnover of the parent company will be redistributed to the CVR holders. We are working on the automatic system between this 2 operators.

- + Traceability of Data with ours Robots/Biosafety
- + Data Analysis
- + Wifi Incorporation and Blockchain Test
- + Simulation Redistribution to CVR Holder (Rinkeby TestNet)

2020 REPORTED

Epidemic events have delayed many of our developments, which we are pursuing here.

- + Working on our Voting System
- + AMA Live (Camera) with a strong partner
- + First Major Event
- + Request & Zendesk Implementation
- + SmartContract Audits

Q1 2021



Q2 2021



Q2 2021



Q3 2021



Q4 2021



Q4 2021-2022



DEVELOPMENT

Covir Project will enter in contact with "MetaMask" and some other Strong Partners to integrate the CVR Token

- + Updating CVR Info on Etherscan

UNISWAP LISTING

The entry into the decentralized market has arrived! Get ready for it!

- + Dextools Chart
- + Call Marketing
- + Twitter Marketing
- + Etherscan update with price
- + CG & CMC Update

SHOP WITH CVR

Integration with a large number of partners of the parent company, The first CVR Payment system to allow the acquisition of product related to disinfection / decontamination

Development of a Credit Method for the launch of disinfection with our Customers (More details on [cloud biosafety](#))